

**Tree order deadlines:**

|  |  |
|--|--|
| Closed for North Island areas with funding.  |  |
| <i>Dunedin, Clutha</i>   | 9/08/17                                |
| <i>Invercargill, Southland, Gore, Ashburton, Mackenzie, Timaru, Waimate, Selwyn</i>  | 11/08/17                               |
| <i>Westland, Buller, Grey, Hurunui, Waitaki, Central Otago, Hamilton, Waikato, Thames Coromandel, Hauraki, Matamata Piako, Waipa</i> | 25/08/17                               |
| <i>Christchurch, Kaikoura, Wakatipu area</i>   | 31/08/17                               |
| <i>Tauranga &amp; Western BOP</i>  | Absolute deadline for vouchers 8/09/17 |

**Delivery status:**

|   |   |
|---|---|
| <i>Otorohanga &amp; Waitomo</i>                           | <b>Delayed</b>                                    |
| <i>Selwyn, Clutha, Gore, Hurunui, Waipa</i>               | <b>On hold until funding confirmed</b>            |
| <i>Kaitaia</i>  | Ready to be picked up                             |
| <i>Central Hawkes Bay</i>                                 | Ready to be picked up                             |
| <i>Wanaka Area</i>  | 5/09/17 – 15/09/17                                |
| <i>Nelson, Tasman, Marlborough</i>                        | To be confirmed                                   |
| <i>Waimakariri</i>  | 4/09/17 – 15/09/17                                |
| <i>Christchurch</i>                                       | 4/09/17 – 22/09/17                                |
| <i>Waikato District</i>                                   | 4/09/17 – 8/09/17                                 |
| <i>Hamilton</i>   | Ready to be picked up between 11/09/17 – 22/09/17 |
| <i>Invercargill, Southland</i>                            | 11/09/17 – 15/09/17                               |
| <i>Thames Coromandel, Hauraki, Westland, Buller, Grey</i> | 11/09/17 – 22/09/17                               |
| <i>Ashburton, Mackenzie, Timaru, Waimate</i>              | 18/09/17 – 29/09/17                               |
| <i>Queenstown area</i>                                    | 2/10/17 – 6/10/17                                 |

**Delivery completed:**

*Tauranga*  
*Western BOP*  
*West Auckland*  
*Gisborne*  
*Wairoa*  
*Taupo*  
*Ruapehu*  
*Central Auckland*  
*Taranaki*  
*Kerikeri*  
*Manawatu*  
*Rangitikei*  
*Palmerston North*  
*Whakatane*

*Opotiki*  
*Kawerau*  
*North Auckland – Rodney*  
*Tararua*  
*Kaipara*  
*Masterton*  
*Carterton*  
*South Wairarapa*  
*Porirua*  
*Whanganui*  
*Horowhenua*  
*Kapiti Coast*